San Jacinto River Waste Pits Superfund Site
TCRA and RI/FS Update
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Construction Plans - Armor Cap Areas
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Activities to Date

e Installed the 2" phase fencing in the TXxDOT
right-of-way and around the Big Star property

e Installed the signs and buoys at the
Impoundments

e Cleared and grubbed the central berm of the

waste impoundments




Activities to Date (continued)

Entered into an access agreement with TxDOT

Entered into a lease on the LaBarge property for
material stockpiling and transloading by truck and
barge

Entered into a lease on the Market Street
property for locating a construction
administration area

Submitted to EPA cultural resource
documentation

Submitted to EPA 401 and 404(b)(1)
documentation




Activities to Date (continued)

e Submitted to EPA a flood level analysis and
documentation

e Completed contractor Health and Safety Plan,

Construction Work Plan, Environmental
Protection Plan, and the Storm Water
Pollution Prevention Plan

Participating In community outreach meetings




Activities to Date (continued)

Constructing access road in TxDOT ROW
Making improvements to administrative area
Stockpiling materials at LaBarge Facility
Conducting pre-construction surveying
Placing geotextile and cap In eastern cell
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Site Fencing

Completed Fence Southwest Corner of Big Star
Installation South of 1-10 Property Fence Installation
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Buoys and Signs




Buoys and Signs

Ball and Regulatory Buoy Trilingual Public Notice Signs
Installation Placed on the Western Peninsula
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Materials Stockpiling

Delivery of Armor Cap D Managing Armor Cap D
Material Material
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Administration Area

Office Trailer Delivery Electrical Utilities Setup
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Barge Mobilization

Installation of Bow Sections Installation of Steel Rail on
on Transport Barge Starboard Side of Barge
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Armor Cap Placement

Placement of Armor Cap D Placement of Armor Cap D
Material on Eastern Cell Material on Eastern Cell




Proposed TCRA Project Schedule

e Estimated Access Road Completion
- February 25, 2011

e Armor Cap Placement

- Waterside placement began
February 17, 2011

- Landside preparation estimated to begin
February 25, 2011

- Landside placement estimated to begin
April 4, 2011

e Estimated Construction Completion
- September 1, 2011




Remedial Investigation/Feasibility Study

Milestones

Completed and received approval on Sediment
Sampling and Analysis Plan

e Implemented sediment sampling and analysis plan

Completed and received approval of RI/FS Work
Plan

Completed and received approval of Fate and
Transport Modeling Work Plan

Completed and received approval of Technical
Memorandum on Bioaccumulation

e Implemented tissue sampling and analysis plan




RI/FS (continued)

e Milestones (continued)

- Completed and received approval of Groundwater
Sampling and Analysis Work Plan
e Implemented groundwater sampling and analysis work plan
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- Completed and received approval of Soil Sampli
Work Plan

ng

e Implemented soil sampling and analysis work plan

e Draft Preliminary Site Characterization Report
Is due July 20, 2011
- This report will include data and interpretations of

data collected up to that time (e.g., sediment, soll,
groundwater, tissue, hydrodynamic).




Future RI/FS Activities

Exposure Assessment

Toxicological and Epidemiological Studies
Baseline Human Health Risk Assessment
Baseline Ecological Risk Assessment

Treatability Studies
Remedial Investigation Report
Remedial Alternatives Evaluation

~easibility Study
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